MONTHLY PROJECT OVERVIEW - April 2006

I-5 Everett HOV Design-Build Project - Expanding I-5 through Everett

Project Location: -5 from SR 526 to US 2 PIN: 100543N

Design-Builder: Atkinson - CH2M Hill, a Joint Venture WIN: A00543N

Design / Build Contract Summary Project Progress to Date

Contract Award: May 3, 2005 Design 74.4%
Notice to Proceed: May 31, 2005 Construction 28.3%

Original Contract Time: 1125 Calendar Days Overall 32.4%

Original Substantial Completion: June 29, 2008 0 10 20 30 40 50 60 70 80 90 100

$184,992,860
$216,808,596

Original Contract Amount:
Revised Contract Amount:

Project Status as of: April 30, 2006

Contract Days Elapsed: 334 of 1125 = 29.7%

Contract Amount Earned to Date: $70,168,792 = 32.4%

Contract Amount Earned This Period: $7,307,233 = 3.4%
Current Projected Completion Date: June 29, 2008 (on schedule)
Project Cash Flow
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Design / Build Schedule Summary

Design: Project design continued progress in all disciplines, with significant
emphasis on widenings of I-5 over-crossings at the existing Broadway exit,
Smith Ave., BNRR, and the new 41st Street over-crossings at I-5 and at
Broadway. Significant design progress was also made on North Segment
roadway widening, Water Quality Site #1 drainage, 41st St. interchange
ramps and mainline, landscape plans for I-5 corridor & water quality sites,
and electrical signals at Broadway / SR 526.

Construction: Work continued on the Broadway Flyover deck pours, over-
crossing widenings at Pacific Ave., Hewitt Ramp, Lowell Road, and
36th/BNSF, South & Central Segments NB mainline drainage and widening,
and Retaining Wall 8 and Noise Wall 2 Panel setting. Work completed on
Retaining Wall 4 and the 41st St. SPUI detour, and started on the Broadway
Flyover ramp grading, Retaining Wall 17A, existing 41st St. overpass
demolition, and North Segment SB widening clearing. Off-site fabrication
work started on MSE RW 2B, 3, 5A & B, 19C and NW3 panels, continued on
concrete girders for Lowell Rd. and 36th / BNSF over-crossings, and
completed on MSE RW 14A, 16B, 17A, and 19A panels.
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Above left: Crews drill a shaft at 36th St/ BNSF over-crossing. Above right:
Crews use hydraulic shear equipment during night lane closure to break down
and remove existing 41st Street bridge to allow for construction of the new 41st
St. SPUI. Below: Crews set up concrete paving machine for dry-test run for the
Broadway Flyover ramp.
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Quality Control / Quality Assurance
To date, WSDOT has performed 13 design and 154 construction

audits and recorded the audits into the CATS program to measure
specification conformance, resulting in 60 NClI's. Most of these NClI's
have been addressed to ensure quality is maintained and any
corrective action needed to the quality system is identified. The Design-
Builder has issued 23 NCR's and implemented a training program for
their Q/A testers. The Design-Builder is recording all material test
results in the WSDOT SAM system. WSDOT is also recording
verification tests for the same materials into the SAM system. Test
results to date indicate materials incorporated into the project meet
specifications and validate the testing program.

Risks / Challenges / Issues

- Execute agreement and get design approval from BNSF Railroad for
the Main Street Aqueduct.

- Scheduling and sequencing construction of the I-5 widening over
BNSF tracks and ROW with the BNSF imposed no-work times.

Public Information & Community Outreach

- April 4 Summer 2006 Construction Kickoff Event

- April 11 Media Summer Construction Meetings

- April 17 41st Street Bridge Demolition Media Coverage

Upcoming Activities - May 2006

- Start erecting Noise Wall 3 panels on top of Retaining Wall 4
- Start foundation work for new 41st Street overpass bridge

- Start work on Water Quality Site #5 in the North Segment

- Execute agreement with BNSF for the Main Street Aqueduct
- Start construction of the Main Street Aqueduct bridge

For more information, Call 425.405.1797 or 425.405.1785 or YOUR N
visit www.wsdot.wa.gov/Projects/I5/HOVSR526toUS2/ WA
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